

PROJECT ROADMAP & TIMETABLE (GANTT DIAGRAM)

DIGIWELD OUTPUTS		IO Leader	Month	##	##	##	1	2	3	4	5	6	7	8	9	##	##	##	1	2	3	4	5	6	7	8	9	9	
			Year	2018			2019									2020													
			Month no.	1	2	3	4	5	6	7	8	9	##	##	##	##	##	##	##	##	##	##	##	##	##	##	##	##	##
O1	New curricula of Guidelines AB-089r5-14		EWf	3	Elaboration																								
O2	Digital learning materials for welding simulator	Digital Competences	ASR	12	Elaboration						Translation																		
		TIG welding process		20	Elaboration									Translation															
		MIG welding process		20	Elaboration									Translation															
		MMA welding process		20	Elaboration									Translation															
		Quality Assurance in Welding		9	Elaboration			Translation																					
O3	Digital practice modules including real life study cases for welding simulator		CESOL																										
O4	Elaboration of digital examination system		ATS	7																									
O5	Elaboration of learning management system and set up SIMTRANET		ATS	18	Elaboration																								
C1	Short-term course "Quality Assurance in Welding"	Hosted by CNT (RO)		1																									
C2	Short-term course "Improving digital competences"	Hosted by CESOL (ES)		1																									
C3	Short-term course "Welding Processes"	Hosted by IIS (IT)		1																									
C4	Short-term course "Simulation Training Network"	Hosted by ATS (ES)		1																									
E1	Workshop IT - IIS			8																									
E2	Workshop P - EWF			8																									
E3	Workshops RO + Demonstrative Activities + Contests (ASR + CNT + ATS)			8																									
E4	Workshops ES + Demonstrative Activities + Contests (ATS + CESOL)			8																									
E5	Webinar RO-IT			8																									
E6	Webinar ES-P			8																									
TM1	Timisoara (ASR-RO)			1	Management documents, task share, templates for reporting																								
MS1	Milestone 1			1	Evaluation QMP, DP and the draft version of new curricula for Guideline IAB-089r5-14 (covering IO1)																								
TM2	Lisbon (EWF-P)			1	Evaluation of project implementation progress and the quality of results																								
MS2	Milestone 2			1	Evaluation of the learning materials covering quality assurance in welding (covering IO2)																								
TM3	Madrid (CESOL-ES)			1	Interim evaluation of the project implementation																								
MS3	Milestone 3			1	Evaluation of the learning materials covering digital competences and setup the SIMTRANET (covering IO2, IO5)																								
TM4	Drobeta Turnu Severin (CNT-RO)			1	Evaluation of project implementation progress																								
MS4	Milestone 4			1	Evaluation of the learning materials covering welding processes and digital																								

